
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:56 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 977 Date: 22-Nov-2013 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 536

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs , work on
the pedestal closure pour , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Guowu , Jose , Ma , Mike , & Paul had to work on the Electro Slag Weld repairs . Crews had to
work on the Transversal Indications . They had to prepare their tools , & equipments . They were done at
7:00 AM.

Rick had to work on the Transversal Indications on Joint J . Face A between 9 & 13 meters . Rick had
to clean , grind , heat , & weld . He started at 7:20 AM.

In addition to that , Rick had to work with his crews in all areas , work with the QA & QC on the
Transversal Indications .

Mike had to work on the Transversal Indications on Joint Q . Face B between 9 & 13 meters . Mike had
to clean , grind , heat , & weld . He started at 7:20 AM.

Wu had to work on the Transversal Indications on Joint K . Face A between 9 & 13 meters . Wu had to
clean , grind , heat , & weld . He started at 7:20 AM.

Ma had to work on Joint M . Face A between 9 & 13 meters . Ma had to clean & grind the weld , work
the QA & QC on Joint M . Face B UT . He started at 8:00 AM. He was done at 1:00 PM.

After that , Ma had to mobilize his tools , equipments to work on Joint J . Face A between 3 & 9 meters
Ma had to clean & grind the weld . He started at 1:10 PM.

Paul & Jose had to work with all crews in all areas , work on the heating blankets , monitor the heat ,
supply tools & materials to the crews .

In addition tot hat , crews had to work on the air main supply hoses . They had to reroute the hoses
twice when the barge was mobilized to a different location around the footing box .

Ed , Joe , Bernie , Bonifacio , & Jesse were on the Site . They had to work with the welders , VT , MT ,
& UT the welds . Check Ed & Joe 's report for the welders detailed activities .

Jose Avila , Carlos , Froylan , Jose P , & Rogelio had to work on miscellaneous activities on the tower .
Crews had to prepare their tools & equipments . They were done at 7:15 AM.

Froylan & Jose P had to work on the pedestal closure form . Crews continued to work on the North
West corner on the West side . They had to work on the final touches , & install chamfers . They were
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done at 7:50 AM.
After that , crews had to mobilize their tools , equipments , reroute the power line to work on the North

East corner on the East side . Crews had to cut to size & assemble the side panels , back supports , base
boards & kickers . They started at 7:55 AM.

Jose Avila & Rogelio had to work with all crews & they had to work on the concrete repairs on the top of
the footing box . Crews had to remove the high spots , roughen & level the top of the concrete . They
started at 7:15 AM.

Carlos had to work on house keeping , work with all crews in all areas .

Tower crews were done at 4:55 AM. They left at 5:10 PM.

In the office , I had to work with Laraine on the Transversal Indications tracking sheet , work on my
report . I was done at 4:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
Contractor: CERTIFIED COATINGS COMPANY

JNM MARK STEWARTPainter 0.00 0.00 0.00 0.00

JNM ERNIE SOLONPainter 0.00 0.00 0.00 0.00

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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